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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Inversion
(SCCR 587)

May 13 May 27 June 3 Delivering PGE CER4.5-6.2P2 to add S’COOL 
validation products.

TISA Averaging
(SCCR 583)

June Process Terra Edition2D SRBAVG. X

Instrument June Aqua gains.

ERBE-like June Aqua spectral response function files.

Clouds July To process MODIS V005.  Delivery needs to be 
made just before delivery of July 2005 Terra 
gains and spectral response function files.

Clouds ??? Support TRMM VIRS-only processing of August 
2001 forward.


